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ESTIMATE RUN 02/25/2015

ESTIMATE SUMMARY 11:44:04

CONTID: C19798         ESTIMATE NO: 0004 PROG 2005

PCN: 19798-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 MANITOU SPRINGS NEAR CASCADE PERCENT TIME:

PROJECT NO: ER0242-062                    

US-24 WALDO CANYON FLOOD WARNING SYSTEM

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

C & D ELECTRIC, INC. PAY PERIOD ENDING 02/25/2015 DATE TIME STARTED 09/02/2014

2025 AEROPLAZA DRIVE DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 08/08/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/25/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80916     719-667-1200 DATE NOTICE TO PROCEED 09/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 944,006.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 724,266.50 NON-PARTICIPATING 144,527.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.29

WORK DAYS

WORK DAYS

77.18%

215,401.00

144,527.00

144,527.00

144,527.00

$

$

$

$

0.00

728,605.50

728,605.50

0.00

728,605.50

-10,864.00

0.00

717,741.50

0.00

AMOUNT DUE 717,741.50 144,527.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,527.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

39.5 TIME ALLOW: 48

ORIG TIME ALLOW: 45
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PCN: 19798-BID    ESTIMATE RUN 02/25/2015

PROJECT: ER0242-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guardrail Type 7 139.000

0.000

202-01170  
 

2,502.00139.000

0.00

139.000

LF  

18.00000

0007 Rem Asphalt Mat Saw cut and removel of HMA 0.000

18.000

202-00220  
 

2,700.0018.000

2,700.00

18.000

SY  

150.00000

0008 Rem of Median Cover Sawcut and Removel of Concrete 
Median Cover

0.000

5.000

202-00195  
 

1,900.005.000

1,900.00

5.000

SY  

380.00000

0010 *Blading 0.000

15.000

203-01500  
 

2,550.0015.000

2,550.00

20.000

HOUR

170.00000

0015 *Backhoe 6.000

9.000

203-01510  
 

1,500.0015.000

900.00

20.000

HOUR

100.00000

0020 Potholing 31.500

0.000

203-01597  
 

5,827.5031.500

0.00

31.500

HOUR

185.00000

0025 Erosion Log (12 Inch) 200.000

0.000

208-00002  
 

1,050.00200.000

0.00

200.000

LF  

5.25000

0030 Aggregate Bag 20.000

0.000

208-00035  
 

150.0020.000

0.00

100.000

LF  

7.50000

0035 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0040 *Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

420.006.000

0.00

10.000

HOUR

70.00000

0045 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

2.000

HOUR

135.00000
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PCN: 19798-BID    ESTIMATE RUN 02/25/2015

PROJECT: ER0242-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

130.00000

0055 Erosion Control Supervisor 78.000

12.000

208-00205  
 

7,200.0090.000

960.00

90.000

HOUR

80.00000

0060 Reset Sign Panel 10.000

0.000

210-00815  
 

2,500.0010.000

0.00

10.000

EACH

250.00000

0065 Reset Impact Attenuator 3.000

0.000

210-01300  
 

4,725.003.000

0.00

3.000

EACH

1,575.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

550.00000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

700.00000

0080 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.500

ACRE

900.00000

0085 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

2.75000

0090 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

400.000

SY  

2.30000

0095 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

72.00000

0097 HMA (Patching) (Asph) Replacement of HMA (Patching) 0.000

18.000

403-00721  
 

405.0018.000

405.00

18.000

SY  

22.50000
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PCN: 19798-BID    ESTIMATE RUN 02/25/2015

PROJECT: ER0242-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Drilled Caisson (18 Inch) 0.000

13.500

503-00018  
 

1,755.0013.500

1,755.00

13.500

LF  

130.00000

0105 Drilled Caisson (36 Inch) 72.000

0.000

503-00036  
 

24,480.0072.000

0.00

72.000

LF  

340.00000

0110 *Guardrail Type 7 (Special) 139.000

0.000

606-00705  
 

13,900.00139.000

0.00

139.000

LF  

100.00000

0112 Conc Sidewalk (6 In) Replace Concrete Median Cover and 
Curb

0.000

5.000

608-00006  
 

2,370.005.000

2,370.00

5.000

SY  

474.00000

0115 Road Closure Gate 10.000

4.000

607-60620  
 

104,692.0014.000

29,912.00

17.000

EACH

7,478.00000

0120 1 Inch Electrical Conduit 75.000

40.000

613-00100  
 

1,150.00115.000

400.00

115.000

LF  

10.00000

0125 2 Inch Electrical Conduit (Bored) 2,354.000

0.000

613-00206  
 

31,779.002,354.000

0.00

2,880.000

LF  

13.50000

0130 2 Inch Electrical Conduit (Plastic) 6,839.000

0.000

613-01200  
 

78,648.506,839.000

0.00

6,839.000

LF  

11.50000

0135 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

10.000

LF  

15.00000

0140 Pull Box (Surface Mounted) 3.000

0.000

613-07010  
 

1,275.003.000

0.00

3.000

EACH

425.00000

0145 Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

4,750.005.000

0.00

5.000

EACH

950.00000
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PCN: 19798-BID    ESTIMATE RUN 02/25/2015

PROJECT: ER0242-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Pull Box (16"x24"x12") 29.000

0.000

613-07026  
 

15,950.0029.000

0.00

29.000

EACH

550.00000

0155 Luminaire (LED) 6.000

3.000

613-13000  
 

12,600.009.000

4,200.00

9.000

EACH

1,400.00000

0160 Light Standard Steel (30 Foot) 0.000

15.000

613-32300  
 

51,000.0015.000

51,000.00

15.000

EACH

3,400.00000

0165 Light Standard Foundation 15.000

0.000

613-40010  
 

18,000.0015.000

0.00

15.000

EACH

1,200.00000

0170 Lighting Control Center (Pedestal Only) 4.000

1.000

613-50105  
 

16,000.005.000

3,200.00

8.000

EACH

3,200.00000

0175 Steel Sign Post (4 Inch Round) (Slipbase) 0.000

42.000

614-01554  
 

2,100.0042.000

2,100.00

42.000

LF  

50.00000

0180 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

4.000

0.000

614-01573  
 

1,680.004.000

0.00

4.000

EACH

420.00000

0185 Blank Out Sign(LED)(Single Faced) 0.000

2.000

614-72740  
 

11,300.002.000

11,300.00

3.000

EACH

5,650.00000

0190 Communications Cabinet 4.000

0.000

614-72830  
 

29,600.004.000

0.00

4.000

EACH

7,400.00000

0195 Barricade (Type 3 F-A) 0.000

0.000

614-80311  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0200 Telemetry (Field) 6.000

1.000

614-86105  
 

35,000.007.000

5,000.00

7.000

EACH

5,000.00000
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PCN: 19798-BID    ESTIMATE RUN 02/25/2015

PROJECT: ER0242-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Closed Circuit Television 4.000

1.000

614-87320  
 

19,750.005.000

3,950.00

5.000

EACH

3,950.00000

0207 Added Item (Each)/ 1.000

0.000

900-00007  
 

3,450.001.000

0.00

1.000

EACH

3,450.00000

0210 Closed Circuit Television Pole with Lowering Device (50
Feet 

4.000

0.000

614-87364  
 

65,600.004.000

0.00

4.000

EACH

16,400.00000

0211 Added Item (Each)/ The Technoloagy has changed since 
the plans were put out for

0.000

4.000

900-00007  
 

6,900.004.000

6,900.00

4.000

EACH

1,725.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0220 *Flagging 200.000

0.000

630-00000  
 

6,000.00200.000

0.00

200.000

HOUR

30.00000

0225 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

230.00000

0230 *Traffic Control Management 37.000

7.000

630-00012  
 

35,200.0044.000

5,600.00

45.000

DAY 

800.00000

0235 *Construction Traffic Sign (Panel Size A) 8.100

0.000

630-80341  
 

891.008.100

0.00

11.000

EACH

110.00000

0240 *Construction Traffic Sign (Panel Size B) 38.700

0.000

630-80342  
 

4,257.0038.700

0.00

43.000

EACH

110.00000

0245 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

9,000.001.800

0.00

2.000

EACH

5,000.00000
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PCN: 19798-BID    ESTIMATE RUN 02/25/2015

PROJECT: ER0242-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0255 *Drum Channelizing Device 58.500

0.000

630-80360  
 

4,387.5058.500

0.00

100.000

EACH

75.00000

0260 *Traffic Cone 63.000

0.000

630-80380  
 

1,386.0063.000

0.00

70.000

EACH

22.00000

0265 *Mobile Attenuator 21.000

9.000

630-85041  
 

24,750.0030.000

7,425.00

45.000

DAY 

825.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0280 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0285 F/A Erosion Control 500.000

0.000

700-70380  
 

500.00500.000

0.00

10,000.000

F A 

1.00000

0290 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 719,730.50144,527.00935,131.50CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering 

0295 Field Office (Class 2) 1.000

0.000

620-00002  
 

6,875.001.000

0.00

1.000

EACH

6,875.00000
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PCN: 19798-BID    ESTIMATE RUN 02/25/2015

PROJECT: ER0242-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:04

CUMULATIVE
AMOUNT

CAT NO0400 Construction Engineering 

0300 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

6,300.00000

0305 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 8,875.000.008,875.00CURRENT AMT0400 $ $ $

$ 728,605.50144,527.00$944,006.50$CURRENT AMTPROJECT TOTAL


